



Construction Contract Change Order

A505

Grant Recipient: Sabine County Select: City County
Contract No.: ~~72200401~~ Change Order No.: 1 Region: DETCOG
7220401 - cp

Contractor:

Elite Contractors & Equipment, LLC.
P.O. Box 188
Kirbyville, Tx 75956

Engineer:

Goodwin, Lasiter and Strong
1609 S. Chestnut, Suite 202
Lufkin, Tx 75901

Select Change Order Type(s): Change to Existing Line Items New Items Requested Change in Contract Duration

Change in Contract Duration

Provide explanation below (attach separate documentation as necessary).

Contractor unable to start work as initially planned due to Right of Way and material delays.

Original Contract End Date: 6/2/2022
Net change of previous Change Orders (days): 0
Increase/Decrease of this Change Order (days): 149
Change Order Contract End Date: 10/29/2022

Justification for Change

| | Increase | Decrease | No Change |
|---|-------------------------------------|-------------------------------------|-------------------------------------|
| 1. Effect of this change on scope of work: | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 2. Effect on operation and maintenance costs: | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| | Yes | No | Not Applicable |
| 3. Will this Change Order change the number of beneficiaries or TxCDBG contract Performance Statement Exhibit A? | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction? | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 5. Is the TCEQ clearance still valid? | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 6. Are other TxCDBG contractual special condition clearances still valid? | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable? | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> |

Vol 3-X Page 423

Grant Recipient: Sabine County Contract No.: 72200401 Change Order No.: 1


This form required as of September 1, 2020.
All previous versions no longer valid.

Change Order Summary


| | | | |
|-------------------------------|--------------|--|------------|
| Original Contract Price: | \$329,955.00 | Original Contract End Date: | 6/2/2022 |
| Net Previous Change Order(s): | \$0.00 | Net change of previous Change Orders (days): | 0 |
| This Net Change Order: | | Increase/Decrease of this Change Order (days): | 149 |
| New Contract Price: | \$329,955.00 | Change Order Contract End Date | 10/29/2022 |
| Cumulative % Change: | 0.0% | | |

NOTE: Change orders for an increase of more than 25% will be rejected. The State of Texas considers a change in the construction contract price of greater than 25% to be non-competitive, as other potential bidders did not have the opportunity to bid on the true scope of the project during the procurement process. Grant Recipient must rebid project in the event of an increase greater than 25%.


Grant Recipient Approval (REQUIRED)

| | |
|---|-----------------|
|  Authorized Signature | 6/13/22 Date |
| Daryl Melton, County Judge Authorized Signatory's Name and Title | |

Engineer's Recommendation

| | |
|---|----------------------|
|  Engineer's Signature | JUNE 1, 2022 Date |
| Nicholas Hoelscher, PE Engineer's Name | |

Contractor's Authorization

| | |
|---|-----------------|
|  Contractor's Signature | 6/23/22 Date |
| Breck Sauls, Owner Contractor's Name and Title | |

To receive an email copy of the TDA response, provide contact information below

| Name | Email | + |
|--------------------|------------------------------|---|
| Nicholas Hoelscher | nhoelscher@glstexas.com | - |
| Pat Oates | poates@glstexas.com | - |
| Daryl Melton | daryl.melton@co.sabine.tx.us | - |
| Stanley Jacks | srjacks@co.sabine.tx.us | - |
| Susan Stover | susan.stover@sbcglobal.net | - |
| Breck Sauls | breck@elite-equ.com | - |

For TDA office use only

| | |
|----------------------------|------------|
| This Net Change Order: | 149 |
| Net Change Order Approved: | 149 |
| Approved Contract Amount: | 10/29/2022 |

Vol 3-x Page 424

Grant Recipient: Sabine County Contract No.: 72200401 Change Order No.: 1

This form required as of September 1, 2020.
All previous versions no longer valid.

Notes:

Construction contract extension from 6/2/22 to 10/29/22. - cp

Catrina Pulido

Contract Specialist Signature

06/17/2022

Date

Director Signature (optional)

Date

Vol 3-X Page 425

Grant Recipient: Sabine County

Contract No.: 72200401

Change Order No.: 1

Page 3 of 3

This form required as of September 1, 2020.
All previous versions no longer valid.